COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 01/ 2002

ESTI MATE SUMVARY 13:59: 10
CONTI D: C13786 ESTI MATE NO. 0004 PROG SPEC YR 1999
PCN: 13786- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 56.5 DAYS TIVE ALLOW 110 WORK DAYS
FY 02 STENCI L MARKI NG EAST PERCENT TIME:  51.36 ORI G TIME ALLOW 110 WORK DAYS
PROJIECT NO. STA R400- 121
FY 02 Stencil Marking East
NAME OF ROAD:
PROQJIECT COUNTI ES: VARI OUS, REG ON 4
CONTRACTOR:
WARNI NG LI TES & EQUI PMENT, | NCORPORATED PAY PERI OD ENDI NG 06/ 30/ 2002 DATE TI ME STARTED 04/03/2002
632 VST GUNNI SON DATE LET 01/ 03/ 2002 DATE WORK BEGAN
DATE AWARDED 01/ 10/ 2002 DATE TI ME STOPPED 07/19/2002
DATE CONTRACT EXECUTED  01/24/2002 DATE ACCEPTED 07/19/ 2002
GRAND JUCTI ON CO 81501 970/ 242- 1800 DATE NOTI CE TO PROCEED 04/ 03/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROQJECT AMT: $ 436, 291. 25 PARTI Cl PATI NG $ 419, 663. 25 $ 26,591.75
AWARD PRQJECT AMT: $ 433, 384. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 96. 19% TOTAL EARNI NGS 419, 663. 25 26,591. 75
FUNDS AVAI LABLE: $ 16, 628. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 419, 663. 25 26, 591. 75
TOTAL CLAI VB $ 0. 00 RETAI NAGE -5,919.95 -398.88
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 413,743.30 26,192. 87
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
ANOUNT DUE 413, 743. 30 26,192. 87
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 26, 192. 87

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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CONTI D: C13786
PCN: 13786- BI D ESTI MATE RUN 07/ 01/ 2002
PRQJECT: STA R400- 121 ESTI MATE NO 0004 13:59: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0060 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $  436,291.25$ 26,591.75$ 419, 663. 25
PROJECT TOTAL CURRENT AMI $  436,291.25% 26,591.75$ 419, 663. 25



